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29 December 1960

SUBJECT: Change Proposal LAC-102, Replacement
of Inverter

TOs Contracting Officer

Subject Change Proposal has been investigated by the WSPO
and its adoption is considered necessary in order to alleviate
the present overload on the installed inverter and provide a
more reliable and longer-lived auto-pilot installation.

Request you provide the contractor formal notification of
WSPO a.nd./or joint approval of this Change Proposal as applicable.
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